CALTFORNIA REGIONAL WATER QUALITY CONTROIL BOARD
SAN TRANCISCO BAY REGION

ORDER NO. 77-85

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing the Cities of San Carlos and Belmont (hereinafter referred to
as the discharger) to comply with Requirements prescribed by the California
Regional Water Quality Contrcl Board, San Francisco Bay Region in Order Nos.

75-10,

76-114 and 77-84 (NPDES Permit No. CAQ038181).

The California Regional Water Quality Control Board, San Francisco Bay Region
finds that:

1.

This Board on February 18, 1975, November 16, 1976 and guyne 21, 1977
adopted Order Nos. 75-10, 76-114 and 77-84 , respectively, prescribing
waste discharge requirements including a compliance time schedule for
the Cities of San Carlos and Belmont inaccordance with the statutory
requirements of the Federal Water Polliution Control Act and the
California Water Code. The NPDES permit contains a compliance date of
July 1, 1977 for achieving the effluent limitations as required by

the Federal Act.

The discharger has submitted evidence which documents that the above
reguirements cannolt be achieved. Construction of South Bayside Systenm
Authority subregional wastewater treatment facilities has been delayed,
primarily due to extensive evaluation of pilot plant studies.

The discharger has submitted a time schedule by which he can achieve
the above requirements.

The Board has notified the discharger and interested agetcies and per-
sons of ite imtent to adopt a time schedule for compliance.

The Board in a public hearing heard and considered all comments pertain-
ing to this discharger's ability to achieve compliance.

IT IS HEREBY ORDERED, that in accordance with Weler Code Section 1%300 the CGilies
of San Carlos and Belmont shall comply with the provision D.%.a. of Order No.

PT84

1.

according to the following time schedule.

Report of

Task Completion Date Compliance Due
Begin Construction Januvary 1, 1978 Janmary 15, 1978
Status Report August 15, 1978
Complete 50% Construction April 1, 1979 April 15, 1979
Status Report November 15, 1979
Complete Construction July 1, 1980 July 15, 1980
Achieve Full Compliance Cetober 1, 1980 October 15, 1980



2. This Order expires on October 1, 1980.

This Board declares that it shall not undertake further enforcement action to
bring the discharger into compliance with secondary effiuent limitations by
July 1, 1977 as contained in Order No. 77-~84L provided:

a. The discharger complies fully with all terms of the time schedule
contained in this Order:

b. The discharger complies fully with all terms of the permit with the
exception of provision D.3.a.;

¢. Circumstances do not cccur which wounld warrant modifTication of the
permit or time schedule; and

d. Circumstances do not occur which would warrant an sction under
Section 504 of the Federal Water Pollution Control Act.

The action taken by this Board pertaining to the time schedule does not pre-
clude the possibility of actions to enforce the permit by third parties pursuant
te Section 505 of the Federal Walter Pollution Control Act.

L, Fred H. Dierker, Bxecutive Officer, do hereby certify the foregoing is a full,
true, and correct copy of an Order adopted by the California Regional Water
Quality Control Board, San Francisco Bay Region on June 21, 1977.

FRED H. DIBRKER
Executive Officer



